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Form 24 for 09.23.02

Removal of Container 11®615 51824-A59 with YC-21 from Progress ¢« B[1-CY Mode

| GMT | Crew | Activity
|06.00—06:10 |Morning inspection

06:10-06:40 |Post-sleep

06:40-07:30 IBREAKFAST

07:30-07:45 |Prep for work

07:45-08:00 |Dai|y planning conference (S-band)
08:00-08:15 |Prep for work

08:20-08:25 |FE-1

|Microgravity Science Glovebox (MSG): activation

08:20-08:30 |CDR

|On MCC GO: demate telemetry cnctr of YC-21 from BUTC2-12

08:25-08:40 |FE-1

|Pore Formation and Mobility Investigation (PFMI)

08:30-10:30 |CDR, FE-2 |Removal of container 11®615.51824-A59-0 with YC-21 from Progress

08:40-09:00
09:00-09:10
09:10-09:15 |FE-1
09:15-09:45
09:50-11:20

|Insertion of videotape, PFMI and MSG activation

|Se|ect EPF, check sample, focus, begin processing and start computer
IVOA deactivation

|Take audiogram using MEC and EARQ software

|Physical exercise (RED)

110:30-12:00 |FE-2

|Physica| exercise (TVIS + active rest / day 3)

111:10-11:30 |CDR

|Take audiogram using EARQ software

111:20-12:20 |FE-1

|Physica| exercise (CEVIS)

111:30-13:00 |CDR

|Physica| exercise (TVIS + active rest / day 3)

112:00-12:20 |FE-2

|Take audiogram using EARQ software

112:20-13:00 |FE-1, FE-2 |NODE1 RPCM R&R

113:00-14:00 |

ILUNCH

14:00-14:10 |FE-1

|Payload status check

|14:00—15:30 |CDR, FE-2 |Instal|ation of Progress M-46 docking mechanism

14:10-14:20 IPFMI: videotape removal

14:20-14:30 FE-1 |HRF rack powerup

14:30-15:10 |Maintenance of COX

15:10-15:30 |Take audiogram using EARQ software
15:30-16:30 |FE-2 |Physica| exercise (VELO+Load Trainer-1/ day 3)
‘ |CDR |Physica| exercise (TVIS-3)
|15:30—16:05 |EARQ audiogram: hardware stowage
16:05-16:15 |FE-1 IHRF rack powerdown

16:15-16:30 |Routine inspection of RED
116:30-16:35 |CDR \Weekly maintenance of TVIS
16:30-17:00 IFE-2 IMS file prep

‘ |FE-1 |Maintenance of RED bolts
117:00-17:10 | INEMO/ISS-5 crew conference (S-band)

117:20-17:50 |CDR

|Dai|y plan review

117:25-17:40 |FE-1

|Food questionnaire
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117:40-18:10 |FE-1, FE-2 |Daily plan review

|17:50—1 8:10 |CDR |Progress activation, air duct removal
18:10-18:30 |FE-1 |EMU battery charge (init)
ICDR, FE-2 |Removal of QD screw clamps
118:30-19:00 |FE-1 |CWC fill with LAB condensate
18:30-18:40 Video recording of SM Aft/Progress interface before MNpK-CY hatch closure,
) ' CDR after removal (US DVCAM)
. . Downlink of SM Aft/Progress interface video before MpK-CY hatch closure
18:40-18:50
(Ku-band)
|19:05—19:25 CDR, FE-2 |Closure of SM/Progress hatches
19:25-20:15 |Leak check of SM Aft/Progress interface
119:55-20:25 |FE-1
Prep for work
20:15-20:25 |CDR, FE-2

|20:25—20:40 |Dai|y planning conference (S-band)
20:40-21:10 IDINNER

21:10-21:30 Daily food prep

21:30-22:30 Pre-sleep

22:30-07:00 |SLEEP

Note: See OSTP for ODF references to US activities

End of radiogram



